
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNP256 Pay Period:  11/1/2016Contract: Estimate Number: 0012 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Brown Builders, Inc.Contractor:

Contractor's
Address:

2807 Clinard Dr
Springfield,  TN   37172

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/24/2015

12/16/2015

%

$39,060.00

717.0

352.0

352.0

49.09

%Percent Complete($):

%Percent Behind:

SUMNER

---

Date Notice to Proceed: 12/15/2015

11/30/2017

$6,185,403.15

$6,184,878.15

$4,345,782.85 $166,421.47$4,179,361.38

$0.00

$-6,223.00Test Report Payment Adjustments:

$4,339,559.85 $4,144,180.51 195,379.34

$4,306,722.85 $166,421.47$4,140,301.38

$39,060.00 $0.00

$-35,180.87 $28,957.87

$0.00 $0.00

Construction on Greenlea Boulevard from S.R. 386 to S.R. 174

69.01

20161130

Project(s): 83017-3248-04, 83950-3561-04

Page 1RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A8.91 00157522,299.9183017-3248-04 75LIC Greenlea Blvd. Ext.: From SR 386 (Vietnam Blvd.) to SR 1
N/A91.09 1540173,079.4383950-3561-04 40The grading, drainage, construction of a concrete I-beam bri

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83017-3248-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,400.00

0.100

0.800

$640.00

$5,120.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

83950-3561-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,600.00

0.100

0.800

$2,560.00

$20,480.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

83017-3248-04 0100 9045 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83950-3561-04 0100 9046 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83017-3248-04 0100 9043 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

83950-3561-04 0100 9044 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0083017-3248-04 0100 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90340100

-685.80-685.800

-65.06-65.060

83950-3561-04 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90350100

-13,820.71-13,820.710

-666.29-666.290

83950-3561-04 0500 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

83017-3248-04 0100 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83950-3561-04 0100 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83950-3561-04 0500 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.20 1.001.00 0.000.0083017-3248-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,460.00

0.000

1.000

$0.00

$46,460.00

201-01 CLEARING AND GRUBBING

83950-3561-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185,840.00

0.000

1.000

$0.00

$185,840.00

201-01 CLEARING AND GRUBBING

83950-3561-04 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $17.70

0.000

40.000

$0.00

$708.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(30" ,STA. 133+90)

83950-3561-04 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(9' X 6.2'
CONCRETE BOX, STA. 127+00)

83950-3561-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,900.00

0.000

1.000

$0.00

$2,900.00

202-13.01 WELL ABANDONMENT (DESCR)/
(STA. 142+57)

83017-3248-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

893.000 $12.75

0.000

833.890

$0.00

$10,632.10

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

83950-3561-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,471.000 $12.75

0.000

8,943.950

$0.00

$114,035.36

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83017-3248-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.13

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

83950-3561-04 0100 9023 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.13

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

83950-3561-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,697.000 $18.25

0.000

9,548.430

$0.00

$174,258.85

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

83017-3248-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,316.000 $8.00

0.000

1,502.610

$0.00

$12,020.88

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

83950-3561-04 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89,784.000 $8.00

0.000

58,760.980

$0.00

$470,087.84

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

83017-3248-04 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.13

0.000

582.040

$0.00

$11,131.52

203-05 UNDERCUTTING

83950-3561-04 0100 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.13

0.000

3,802.060

$0.00

$72,714.40

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 281.29281.29 0.000.0083950-3561-04 0500 1240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

479.000 $10.00

0.000

281.290

$0.00

$2,812.90

204-02.01 DRY EXCAVATION (BRIDGES)

83950-3561-04 0500 9028 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

83950-3561-04 0500 9029 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

83950-3561-04 0500 1250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

242.000 $18.00

0.000

78.940

$0.00

$1,420.92

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

83950-3561-04 0500 9030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

83950-3561-04 0500 9031 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.40

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

83950-3561-04 0500 1260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $50.00

0.000

16.190

$0.00

$809.50

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83950-3561-04 0500 9026 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

83950-3561-04 0500 9027 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

83950-3561-04 0500 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $12.00

0.000

72.000

$0.00

$864.00

204-05 ROCK DRILLING (BRIDGES)

83950-3561-04 0500 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,100.00

0.000

1.000

$0.00

$3,100.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1 -
STA. 134+87.75)

83950-3561-04 0500 1290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2 -
STA. 135+67.75)

83950-3561-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $7.10

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

83950-3561-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $8.30

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83950-3561-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $9.30

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

83950-3561-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $13.45

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

83950-3561-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $14.55

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

83017-3248-04 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

83950-3561-04 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $50.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

83950-3561-04 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $3.85

0.000

3,999.000

$0.00

$15,396.15

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,800.001,800.00 0.000.0083017-3248-04 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $1.35

0.000

1,800.000

$0.00

$2,430.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

83950-3561-04 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,300.000 $1.35

0.000

4,405.000

$0.00

$5,946.75

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

83950-3561-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $355.00

0.000

0.000

$0.00

$0.00

209-08.05 ENHANCED SILT FENCE CHECK
(V-DITCH)

83017-3248-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $255.00

0.000

2.000

$0.00

$510.00

209-08.07 ROCK CHECK DAM PER

83950-3561-04 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $255.00

0.000

7.000

$0.00

$1,785.00

209-08.07 ROCK CHECK DAM PER

83950-3561-04 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $355.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

83950-3561-04 0100 0200 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $3.50

0.000

669.000

$0.00

$2,341.50

209-09.01 SANDBAGS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 4.004.00 0.000.0083950-3561-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $315.00

0.000

4.000

$0.00

$1,260.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

83950-3561-04 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $30.00

0.000

0.000

$0.00

$0.00

209-10.01 TEMPORARY DEWATERING
STRUCTURE

83950-3561-04 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $3.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

83017-3248-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $405.00

0.000

4.000

$0.00

$1,620.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100

-405.00-1.000

0.000.000

83950-3561-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $405.00

0.000

30.000

$0.00

$12,150.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

83950-3561-04 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $15.00

0.000

210.000

$0.00

$3,150.00

209-65.04 TEMPORARY IN STREAM
DIVERSION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1913.10 1,414.551,414.55 405.730.0083017-3248-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,930.000 $20.50

405.730

1,414.550

$8,317.47

$28,998.28

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83950-3561-04 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,167.000 $20.50

2,928.240

12,950.280

$60,028.92

$265,480.74

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83950-3561-04 0500 1300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $40.00

0.000

2,533.550

$0.00

$101,342.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

83950-3561-04 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $35.00

0.000

34.390

$0.00

$1,203.65

303-10.01 MINERAL AGGREGATE (SIZE 57)

83950-3561-04 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,588.000 $59.60

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

83950-3561-04 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $606.00

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

83950-3561-04 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,271.000 $46.50

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83950-3561-04 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,004.000 $68.70

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

83017-3248-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

617.000 $66.70

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

83017-3248-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $707.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

83017-3248-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

467.000 $54.55

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

83017-3248-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $78.80

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

83017-3248-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

83950-3561-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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83017-3248-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83950-3561-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83017-3248-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83950-3561-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83017-3248-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $795.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

83950-3561-04 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $795.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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83017-3248-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $29.30

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

83950-3561-04 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $29.30

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

83017-3248-04 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $650.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83950-3561-04 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $650.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83017-3248-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83950-3561-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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83017-3248-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83950-3561-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83017-3248-04 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $98.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

83950-3561-04 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,038.000 $89.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

83017-3248-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $98.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

83017-3248-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

83950-3561-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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83017-3248-04 0100 9040 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

83950-3561-04 0100 9041 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

83950-3561-04 0500 9042 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

83017-3248-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83950-3561-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83017-3248-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83950-3561-04 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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83017-3248-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83950-3561-04 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83017-3248-04 0100 0190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $32,500.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

83017-3248-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $43.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83950-3561-04 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $43.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83950-3561-04 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $390.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

83950-3561-04 0100 0380 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,636.000 $0.77

0.000

26,262.000

$0.00

$20,221.74

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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1043.01 138.93138.93 0.000.0083950-3561-04 0100 9047 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $448.50

0.000

138.930

$0.00

$62,310.11

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)/(Box to
Slab type Culvert)

83950-3561-04 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $204.00

0.000

46.200

$0.00

$9,424.80

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90170500

-2.04-0.010

0.000.000

83950-3561-04 0500 1310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227,446.000 $0.87

0.000

227,018.000

$0.00

$197,505.66

604-02.03 EPOXY COATED REINFORCING
STEEL

83950-3561-04 0500 1320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $510.00

0.000

396.570

$0.00

$202,250.70

604-03.01 CLASS A CONCRETE (BRIDGES)

83950-3561-04 0500 1330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,212.000 $0.77

0.000

74,719.000

$0.00

$57,533.63

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

83950-3561-04 0500 1340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

512.000 $180.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS
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708.00 694.00694.00 0.000.0083950-3561-04 0500 1350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $510.00

0.000

694.000

$0.00

$353,940.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

83950-3561-04 0500 1360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,394.000 $5.60

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

83950-3561-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

0.000

$0.00

$0.00

604-04.04 BRIDGE END DRAINS(4'X8')

83950-3561-04 0500 1370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,350.000 $2.85

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

83950-3561-04 0100 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,600.000 $1.52

0.000

6,600.000

$0.00

$10,032.00

604-10.51 SCARIFYING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

0.000.000

10,032.006,600.000

83950-3561-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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0.00 464.00464.00 0.000.0083950-3561-04 0500 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $33.00

0.000

464.000

$0.00

$15,312.00

606-02.03 STEEL PILES (10 INCH)

83950-3561-04 0500 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $95.00

0.000

15.000

$0.00

$1,425.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

83017-3248-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

424.000 $62.65

0.000

405.000

$0.00

$25,373.25

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

83950-3561-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,267.000 $62.65

0.000

3,531.000

$0.00

$221,217.15

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

83950-3561-04 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $72.75

0.000

160.000

$0.00

$11,640.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

83950-3561-04 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $103.00

0.000

133.000

$0.00

$13,699.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

83950-3561-04 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $32.35

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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83950-3561-04 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $25.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

83950-3561-04 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,535.00

0.000

6.000

$0.00

$21,210.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

83950-3561-04 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,535.00

0.000

17.000

$0.00

$60,095.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

83017-3248-04 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,550.00

0.000

0.000

$0.00

$0.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

83950-3561-04 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $4,550.00

0.000

6.000

$0.00

$27,300.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

83950-3561-04 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,555.00

0.000

1.000

$0.00

$5,555.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

83950-3561-04 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,555.00

0.000

3.000

$0.00

$16,665.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH
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83017-3248-04 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,565.00

0.000

0.000

$0.00

$0.00

611-14.04 CATCH BASINS, TYPE 14, > 12' -
16' DEPTH

83950-3561-04 0500 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,244.000 $145.00

0.000

2,244.000

$0.00

$325,380.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

83950-3561-04 0500 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $132.00

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

83950-3561-04 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $45.00

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

83950-3561-04 0500 1420 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $35.00

0.000

116.580

$0.00

$4,080.30

625-02.01 DRILLED SHAFT-SOIL (DIA.)

83950-3561-04 0500 1430 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $170.00

0.000

99.610

$0.00

$16,933.70

625-02.13 DRILLED SHAFT-ROCK (DIA.)

83017-3248-04 0100 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,945.000 $5.60

0.000

0.000

$0.00

$0.00

701-01.02 CONCRETE SIDEWALK (6 ")
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83017-3248-04 0100 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $25.25

0.000

0.000

$0.00

$0.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

83017-3248-04 0100 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $7.60

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

83017-3248-04 0100 0270 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $355.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

83017-3248-04 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $232.50

45.000

45.000

$10,462.50

$10,462.50

702-03 CONCRETE COMBINED CURB &
GUTTER

83950-3561-04 0100 0520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $232.50

322.490

322.490

$74,978.93

$74,978.93

702-03 CONCRETE COMBINED CURB &
GUTTER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

-578.93-2.490

-578.93-2.490

83950-3561-04 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $73.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS
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83950-3561-04 0100 9025 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $91.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

83017-3248-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $19.45

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

83950-3561-04 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $19.45

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

83017-3248-04 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.18

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

83950-3561-04 0100 9032 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.18

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

83950-3561-04 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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83017-3248-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,450.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

83950-3561-04 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,450.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

83017-3248-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,545.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

83017-3248-04 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $1.50

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

83950-3561-04 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $1.25

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

83017-3248-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

83950-3561-04 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $30.30

0.000

23.390

$0.00

$708.72

709-05.05 MACHINED RIP-RAP (CLASS A-3)

83950-3561-04 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $31.85

0.000

555.430

$0.00

$17,690.45

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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83950-3561-04 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.50

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

83950-3561-04 0100 0610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,265.000 $32.00

0.000

505.150

$0.00

$16,164.80

709-05.09 MACHINED RIP-RAP (CLASS C)

83017-3248-04 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

940.000 $4.05

0.000

500.000

$0.00

$2,025.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100

0.000.000

2,025.00500.000

83950-3561-04 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,760.000 $4.05

0.000

4,316.000

$0.00

$17,479.80

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

0.000.000

17,479.804,316.000

83950-3561-04 0500 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $22.00

0.000

238.000

$0.00

$5,236.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14400500

-5,236.00-238.000

0.000.000
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83950-3561-04 0500 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $8.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

83017-3248-04 0100 0350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,200.00

0.100

0.800

$920.00

$7,360.00

712-01 TRAFFIC CONTROL

83950-3561-04 0100 0630 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $36,800.00

0.100

0.900

$3,680.00

$33,120.00

712-01 TRAFFIC CONTROL

83017-3248-04 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $30.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

83017-3248-04 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

50.000

$0.00

$600.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83950-3561-04 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $12.00

0.000

75.000

$0.00

$900.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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83017-3248-04 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $16.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

83950-3561-04 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $16.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

83017-3248-04 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $5.00

0.000

63.000

$0.00

$315.00

712-06 SIGNS (CONSTRUCTION)

83950-3561-04 0100 0660 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $5.00

0.000

67.500

$0.00

$337.50

712-06 SIGNS (CONSTRUCTION)

83017-3248-04 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $10.10

0.000

72.000

$0.00

$727.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

83950-3561-04 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $10.10

0.000

72.000

$0.00

$727.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

83950-3561-04 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,115.00

0.000

1.000

$0.00

$1,115.00

712-08.03 ARROW BOARD (TYPE C)
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83950-3561-04 0100 0690 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $580.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

83950-3561-04 0100 0700 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,153.000 $3.00

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

83950-3561-04 0100 0710 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $4.65

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

83950-3561-04 0100 0720 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $3.05

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

83950-3561-04 0100 0730 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

579.000 $4.00

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

83950-3561-04 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $530.25

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

83950-3561-04 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $530.25

0.000

0.000

$0.00

$0.00

713-11.23 ROUND POST SLIP BASE
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83950-3561-04 0100 0760 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $13.15

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

83950-3561-04 0100 0770 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $13.60

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

83017-3248-04 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $202.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

83950-3561-04 0100 0780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $808.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

83950-3561-04 0100 0790 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,080.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

83017-3248-04 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $21.75

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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83017-3248-04 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $11.65

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

83950-3561-04 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $11.65

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

83017-3248-04 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $136.35

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83950-3561-04 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $136.35

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83950-3561-04 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $2.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

83950-3561-04 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $230.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

83950-3561-04 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $200.00

0.000

0.000

$0.00

$0.00

716-04.13 PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)
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83017-3248-04 0100 0450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $960.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

83950-3561-04 0100 0850 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $960.00

0.000

0.660

$0.00

$633.60

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

83017-3248-04 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,275.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

83950-3561-04 0100 0860 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,275.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

83017-3248-04 0100 0470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,000.00

0.000

1.000

$0.00

$34,000.00

717-01 MOBILIZATION

83950-3561-04 0100 0870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $136,000.00

0.000

1.000

$0.00

$136,000.00

717-01 MOBILIZATION

83950-3561-04 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $818.10

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)
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83950-3561-04 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,250.00

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

83950-3561-04 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $330.00

1.000

3.000

$330.00

$990.00

730-03.20 INSTALL PULL BOX (TYPE A)

83950-3561-04 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $425.00

4.000

8.000

$1,700.00

$3,400.00

730-03.21 INSTALL PULL BOX (TYPE B)

83950-3561-04 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,360.00

0.000

6.000

$0.00

$8,160.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

83950-3561-04 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

83950-3561-04 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,220.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

83950-3561-04 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,069.000 $1.01

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR
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83950-3561-04 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $1.11

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

83950-3561-04 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

994.000 $1.31

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

83950-3561-04 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,023.000 $5.05

700.000

1,100.000

$3,535.00

$5,555.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

83950-3561-04 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,198.000 $5.86

0.000

1,720.000

$0.00

$10,079.20

730-12.02 CONDUIT 2" DIAMETER (PVC)

83950-3561-04 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

437.000 $26.25

0.000

440.000

$0.00

$11,550.00

730-12.09 CONDUIT 3" DIAMETER (RGS)

83950-3561-04 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $23.50

0.000

340.000

$0.00

$7,990.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

83950-3561-04 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $366.65

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)
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0.00 0.000.00 0.000.0083950-3561-04 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,980.50

0.000

0.000

$0.00

$0.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10300100

5,535.000.000

0.000.000

83950-3561-04 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,185.000 $1.01

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

83950-3561-04 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,335.000 $3.75

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

83950-3561-04 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,676.000 $0.66

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

83950-3561-04 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,400.00

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

83950-3561-04 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,550.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER
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83950-3561-04 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,290.00

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(PEDESTRIAN SIGNAL SUPPORT)

83950-3561-04 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,655.00

0.000

0.500

$0.00

$7,827.50

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11000100

19,038.000.000

0.000.000

83950-3561-04 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,720.00

0.000

0.250

$0.00

$3,430.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11100100

7,786.000.000

0.000.000

83950-3561-04 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,315.00

0.000

0.250

$0.00

$3,078.75

730-23.80 CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11200100

6,701.000.000

0.000.000

83950-3561-04 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,320.00

0.000

0.000

$0.00

$0.00

730-26.11 COUNTDOWN PED SGNL HEAD
W/AUDIBLE PUSH BUTTON & 15IN
SIGN
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0.00 222.22222.22 0.000.0083950-3561-04 0100 1140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $10.10

0.000

222.220

$0.00

$2,244.42

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

83017-3248-04 0100 0480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $1.75

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

83950-3561-04 0100 1150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,096.000 $1.75

0.000

12,000.590

$0.00

$21,001.03

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11500100

-1.03-0.590

0.000.000

83950-3561-04 0900 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $60.60

0.000

0.000

$0.00

$0.00

791-01.02 2IN STEEL GAS MAIN

83950-3561-04 0900 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $112.15

0.000

2,664.000

$0.00

$298,767.60

791-01.04 4IN STEEL GAS MAIN

83950-3561-04 0900 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $166.65

0.000

0.000

$0.00

$0.00

791-04.51 HDD 2IN POWERCRETE COATED
STEEL GAS MN
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0.00 400.00400.00 0.000.0083950-3561-04 0900 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $186.85

0.000

400.000

$0.00

$74,740.00

791-04.53 HDD 4IN POWERCRETE COATED
STEEL GAS MN

83950-3561-04 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,550.00

0.000

0.000

$0.00

$0.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

83950-3561-04 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,600.00

0.000

2.000

$0.00

$19,200.00

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

83950-3561-04 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,025.00

0.000

0.000

$0.00

$0.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

83950-3561-04 0900 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,550.00

0.000

4.000

$0.00

$14,200.00

791-07.10 4IN STEEL GAS VALVE
ASSEMBLY

83950-3561-04 0900 1540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.00

0.000

12.000

$0.00

$600.00

791-09.07 RESTORE GRAVEL

83950-3561-04 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,200.00

0.000

1.000

$0.00

$5,200.00

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG
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0.00 140.00140.00 0.000.0083950-3561-04 0901 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $46.50

0.000

140.000

$0.00

$6,510.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

83950-3561-04 0901 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $106.05

0.000

600.000

$0.00

$63,630.00

795-01.14 16IN DIP SLIP JOINT WATER LINE

83950-3561-04 0901 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $29.30

0.000

0.000

$0.00

$0.00

795-03.05 6IN PVC WATER LINE

83950-3561-04 0901 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $29.30

0.000

464.000

$0.00

$13,595.20

795-03.06 8IN PVC WATER LINE

83950-3561-04 0901 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,010.00

0.000

2.000

$0.00

$2,020.00

795-06.09 CONNECT TO 16IN WATER LINE

83950-3561-04 0901 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,050.00

0.000

0.000

$0.00

$0.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

83950-3561-04 0901 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,050.00

0.000

1.000

$0.00

$5,050.00

795-07.18 16IN X 8IN TAPPING SLEEVE AND
VALVE
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83950-3561-04 0901 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,150.00

0.000

0.000

$0.00

$0.00

795-07.21 16IN X 16IN TAPPING SLEEVE
AND VALVE

83950-3561-04 0901 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,620.00

0.000

1.000

$0.00

$1,620.00

795-08.04 6IN GATE VALVE ASSEMBLY

83950-3561-04 0901 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,050.00

0.000

1.000

$0.00

$2,050.00

795-08.05 8IN GATE VALVE ASSEMBLY

83950-3561-04 0901 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,770.00

0.000

8.000

$0.00

$14,160.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

83950-3561-04 0901 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $25.25

0.000

383.000

$0.00

$9,670.75

795-09.28 3/4IN COPPER SERVICE PIPE

83950-3561-04 0901 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,515.00

0.000

0.000

$0.00

$0.00

795-11.01 BLOW-OFF ASSEMBLY

83950-3561-04 0901 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,355.00

0.000

1.000

$0.00

$5,355.00

795-11.02 FIRE HYDRANT ASSEMBLY
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6676.00 4,163.004,163.00 0.000.0083950-3561-04 0901 1710 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $8.10

0.000

4,163.000

$0.00

$33,720.30

795-13.01 DI FITTINGS

83950-3561-04 0900 1560 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $355.00

0.000

21.500

$0.00

$7,632.50

795-14.02 CLASS B CONCRETE

83950-3561-04 0901 1720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $355.00

0.000

11.500

$0.00

$4,082.50

795-14.02 CLASS B CONCRETE

83950-3561-04 0901 1730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $20.50

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

83950-3561-04 0901 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $106.05

0.000

135.000

$0.00

$14,316.75

795-15.25 16IN STEEL CASING PIPE OPEN
CUT METHOD

83950-3561-04 0100 1160 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $20.50

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

83950-3561-04 0100 1170 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $20.50

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)
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761.00 247.00247.00 0.000.0083017-3248-04 0100 9500 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.25

0.000

247.000

$0.00

$6,483.75

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

83950-3561-04 0100 1180 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $20.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

83950-3561-04 0100 1190 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $20.00

0.000

0.000

$0.00

$0.00

801-02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

83950-3561-04 0100 1200 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $10.00

0.000

12.300

$0.00

$123.00

801-03 WATER (SEEDING & SODDING)

83950-3561-04 0100 9033 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.30

0.000

0.000

$0.00

$0.00

801-06 MULCH

83950-3561-04 0100 1210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,500.000 $1.80

0.000

4,166.670

$0.00

$7,500.01

803-01 SODDING (NEW SOD)

83950-3561-04 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,680.000 $0.86

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)
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83950-3561-04 0100 1230 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,000.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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